

State Planning and Research Program Quarterly Report

PROJECT TITLE: *Grip Sensor Technology and Salt Applications*

OBJECTIVES: The goal of this project is to examine grip, or friction, as a viable data source for informing winter maintenance operations (WMO). The project will synthesize information gathered on the use of grip in WMO and develop a methodology to apply friction values in an algorithm which informs a decision matrix tool to advise winter maintenance operators on appropriate winter maintenance activities and material application rates.

PERIOD COVERED: January 1, 2023 – March 31, 2023

PARTICIPATING AGENCIES: Minnesota Department of Transportation and the Clear Roads Technical Advisory Committee

PROJECT MANAGER:
Hafiz Munir / Tom Peters

LEAD AGENCY: MnDOT

PRINCIPAL INVESTIGATOR:
Laura Fay, WTI, Montana State University

SP&R PROJECT NO:
MnDOT Contract No.
1047786

Federal Project Number:
TPF-5(353)

PROJECT IS:

Planning
 Research & Development

ANNUAL BUDGET: \$149,977

PROJECT EXPENDITURES TO DATE: \$65,040

WORK COMPLETED:

- The kickoff meeting was held April 5, 2022. The presentation and notes from the kick-off meeting were submitted April 14, 2022.
- The Task 1 literature review and Task 2 draft survey questionnaire was submitted June 27, 2022. A meeting was held September 2, 2022 to discuss the deliverables and next steps. No comments were received on the Task 1 Literature Review and the task was approved September 19, 2022.
- The Task 2 survey was approved by MSU IRB. The survey was sent out September 21, 2022 and closed October 21, 2022. Task 2 Survey Results were submitted for review November 4, 2022. A meeting was held November 18, 2022 to discuss the deliverable and receive comments. The revised Task 2 Survey Results were submitted November 18, 2022 along the meeting notes and slide deck.
- Task 3 Case Studies – follow-up interviews were conducted from October 2022 through March 2023. The Task 3 Case Studies were submitted for review March 8, 2023. A meeting was held March 21, 2023 to discuss the deliverable and received comments. Note revisions were requested. Meeting notes and slide deck were submitted March 21, 2023.
- Task 4 Grip & Salt Application Rate Algorithm/Decision Matrix – meetings with DOTs to acquire data began December 2022. Working to gather data from Iowa DOT and Colorado DOT.

SUMMARY OF ACTIVITIES EXPECTED TO BE PERFORMED NEXT QUARTER:

- Task 4 effort will continue.

STATUS AND COMPLETION DATE:

- In the March 21, 2023 meeting the research team provided an update on Task 4. At this time only limited data has been provided by Iowa DOT and no data has yet been provided by Colorado DOT. Efforts will continue to gather data from the 2022-2023 winter season. A potential no-cost time extension to the project was discussed to allow for data collected during the 2023-2024 winter season to be incorporated into the analysis.