
State Planning and Research Program 
Quarterly Report 

PROJECT TITLE:  Develop Test Bed Software to Quality Plug & Play Technology  
 
OBJECTIVES: Develop a software suite that will be used to validate and certify candidate Spreader 
Controllers and AVL Equipment for compliance with the current Clear Roads Universal In-Cab Performance 
Specification and Communications Protocol 
PERIOD COVERED:  2018-10 to 2018-12 

PARTICIPATING AGENCIES: Minnesota Department of Transportation and the Clear Roads Technical 
Advisory Committee 
 
PROJECT MANAGER:  
Debra Fick/ Tom Peters 
 
LEAD AGENCY: Mn/DOT 
 
PRINCIPAL INVESTIGATOR:   
Sean Mulligan, Parsons 
 

SP&R PROJECT NO: 
MnDOT Contract No.  
132007 
 
Federal Project Number: 
TPF-5(218) 

PROJECT IS: 
 
           Planning 
    X      Research & Development  
           
                     

ANNUAL BUDGET: $108,160.67 PROJECT EXPENDITURES TO DATE: $ 64,502.71 

WORK COMPLETED:  
• Task 1 – Needs Assessment 
• Task 2 – Software Suite Development 

SUMMARY OF ACTIVITIES EXPECTED TO BE PERFORMED NEXT QUARTER:  
• Task 3 – Pilot Test 
• Task 4 – Guides and Instructions 
• Task 5 – Disaster Recovery Plan 
• Task 6 – Continued Support 

STATUS AND COMPLETION DATE:  
Since the pilot launch, vendor interactions through the support email address and website have been minimal, 
with Bosch continuing to be the primary organization engaging during the pilot period. There were no new 
vendor sign ups, and only one additional query email regarding the nature of the website. 
 
Current Schedule for Next Quarter 

• 2019-01 – Submit Task 4 and Task 5 Final Documents. 
• 2019-02 – Submit Task 3 Whitepaper 
• 2019-03 – Continued Support 

 
 


