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PROJECT TITLE:  Integrating Advanced Technologies into Winter Operations Decisions 
 
OBJECTIVES: Provide systems-level guidance on the many new technologies available to evaluate road 
conditions in an integrated blueprint. Topics include emerging technologies, performance monitoring and 
overall investment recommendations.  
PERIOD COVERED:  July 1 to September 30, 2018 

PARTICIPATING AGENCIES: Minnesota Department of Transportation and the Clear Roads Technical 
Advisory Committee 
 
PROJECT MANAGER:  
Debra Fick/ Tom Peters 
 
LEAD AGENCY: MnDOT 
 
PRINCIPAL INVESTIGATOR:   
Mark Gallagher, SRF Consulting Group 
 

SP&R PROJECT NO: 
MnDOT Contract No.  
1028784 
 
Federal Project Number: 
TPF-5(535) 

PROJECT IS: 
 
           Planning 
    X      Research & Development  
           
                     

ANNUAL BUDGET: $45,155 
PROJECT BUDGET: $90,311.41  

PROJECT EXPENDITURES TO DATE: $1,355.72 

WORK COMPLETED:  
• Kickoff meeting with technical advisory committee 
• Assembled list of technology topics 
• Began literature search 
 

SUMMARY OF ACTIVITIES EXPECTED TO BE PERFORMED NEXT QUARTER:  
• Complete draft literature search 
• Begin work on survey 
 

STATUS AND COMPLETION DATE:  
 
The project completion date is September 30, 2019.  

 


