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PROJECT TITLE:
Quantifying the Impact New Capital Projects will have on Roadway Snow and Ice Control Operations
OBJECTIVES:
1.
2.
3.
4.

Survey other state DOTs for potential case studies
Develop a Methodology
Develop a Calculation Tool
Apply the Tool to the Case Studies

PERIOD COVERED: April 1, 2017 – June 30, 2017
PARTICIPATING AGENCIES: Minnesota Department of Transportation and the Clear Roads Technical
Advisory Committee
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TOTAL BUDGET: $145,622
WORK COMPLETED:

PROJECT EXPENDITURES TO DATE: 88%

•
•
•
•
•
•
•
•
•
•
•

Completed survey data collection and preliminary selection of case studies
Completed the first round of field data collection for four case study routes in NH and Minnesota
Completed the integrated RSIC model development and tested its application for Vermont
Developed inputs for the integrated RSIC model for four case studies in Vermont
Applied the integrated RSIC model to four case studies in Vermont
Created and delivered presentation materials for the Task 2 deliverable
Participated in the third of four teleconferences (kickoff, Task 1, and Task 2) and presented the
preliminary results of Task 2
Conducted the second round of field data for four case study routes in NH and Minnesota
Continued development of the MS Excel decision-support tool
Continued writing the Draft Project Report
Completed analysis of the second round of field data for case studies

SUMMARY OF ACTIVITIES EXPECTED TO BE PERFORMED NEXT QUARTER:
•
•
•
•
•

Complete development of the MS Excel decision-support tool
Complete the Draft Project Report, including recommendations for incorporating RSIC operations &
maintenance considerations into the AASHTO Green Book
Submit draft report for review
Conduct webinar presentation
Incorporate comments and submit final project report

STATUS AND COMPLETION DATE: Since the project started in July 2015, the contracted 18-month
duration did not include two winter seasons for snow and ice data collection, as outlined in the proposal.
Extending the project to 24 months provided a second winter season to get the 2nd round of data. An additional
2 months was required due to complications with the collection of the 2nd round of data, and an overestimation
of the work progress that was possible before the 2nd round of data collection was completed. Expectations for
the progress that could be made on Tasks 3 and 4 before getting the 2nd round of gps data were too optimistic.
Since this extension will make the task durations consistent with how they were originally budgeted, no changes
to the level of effort for the PI or the primary data analyst will be necessary. Additional time for completion was
added beyond the 2 months required to justify the request for 6 months of total time extension.

