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PROJECT TITLE:   
Quantifying the Impact New Capital Projects will have on Roadway Snow and Ice Control Operations 

 
OBJECTIVES:  

1. Survey other state DOTs for potential case studies 
2. Develop a Methodology 
3. Develop a Calculation Tool 
4. Apply the Tool to the Case Studies 

 
PERIOD COVERED:  October 1, 2015 – December 31, 2015 

PARTICIPATING AGENCIES: Minnesota Department of Transportation and the Clear Roads Technical 
Advisory Committee 
 
PROJECT MANAGER:  
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Jim Sullivan, University of Vermont 
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PROJECT IS: 
 
          Planning 
    X   Research & Development  
           
                     

ANNUAL BUDGET: $145,622 (through 
January 31, 2017) 

PROJECT EXPENDITURES TO DATE: $38,375 

WORK COMPLETED:  
• Participated in the second of four project teleconferences 
• Completed the selection of case studies and began coordinating field data collection, mailed out GPS 

monitoring devices to four (4) case study sites in New Hampshire and Minnesota 
• Continued method development, integrating the RSIC model with the NRI model and the statewide 

travel model 
SUMMARY OF ACTIVITIES EXPECTED TO BE PERFORMED NEXT QUARTER:  

• Continue field data collection using GPS devices in plow trucks in New Hampshire, Vermont, and 
Minnesota 

• Continue method development, integrating the RSIC model with the NRI model and the statewide travel 
model 

STATUS AND COMPLETION DATE:  In spite of the late start for the first project teleconference and the 
survey (one month late) in the first quarter, the project is still on schedule since these tasks are not on the 
critical path. The second task was started one month early to ensure that the project remained on schedule. 
Therefore, the project completion data is still projected to be January 31, 2017.  

 


