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WORK COMPLETED:  
Project Management 
COVID-19 and associated lockup during the last quarter have continued to slow down the progress in this project, 
particularly the testing at peer labs. 
 
Task 1. Mechanical Rocker Test Procedure Evaluation (65% complete). We have shipped the seven panel-identified 
liquid deicer samples (along with the test protocol) to four peer labs who agreed to join the Round-Robin Testing 
Program. One of them have sent us the testing data while the other three are still working on the testing. The WSU lab 
has completed 90% of the laboratory testing thus far. We have fully analyzed the data received from the previous 
Nebraska DOT projects related to the Mechanical Rocker Test. 
SUMMARY OF ACTIVITIES EXPECTED TO BE PERFORMED NEXT QUARTER:  
Work in the coming quarter will consist of project management as well as the continuation of Task 1 and the beginning of 
Task 2 (Interim Report).  

STATUS AND COMPLETION DATE:  
We plan to request a no-cost time extension of eight months, which would have the schedule revised as follows:  
 

Task Current Task 

Start Date 

Current End Date 

for Task Approval 

 

Revised  Task 

Start Date 

Revised Due Date to 

Submit Draft 

Deliverables 

Revised End Date for 

Task Approval  

1 02/01/2020 08/31/2020 02/01/2020 03/31/2021 05/31/2021 

2 07/01/2020 10/31/2020 11/01/2020 04/30/2020 06/30/2021 

3 10/01/2020 12/31/2020 02/01/2021 05/31/2021 07/30/2021 

4 10/01/2020 03/31/2021 02/01/2021 09/30/2021 11/30/2021 

5 12/01/2020 04/30/2021 05/01/2021 10/31/2021 12/31/2021 

6 04/01/2021 07/31/2021 08/01/2021 01/31/2021 03/31/2022 

 


