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standardized laboratory test that can realistically and robustly assess the performance of deicers, which is 

needed to allow DOTs to make data-driven procurement decisions.  
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ANNUAL BUDGET:  

$74,086 

PROJECT EXPENDITURES TO DATE:  

$68,094 

WORK COMPLETED:  

The PI submitted the Quarterly Progress Report in Oct. 2022. During the last quarter, we filed the paperwork for 

a 7-month no-cost time extension, at the request of the Clear Roads project subcommittee, to ensure that the  

contract includes time for the PI to provide assistance for concurrent AASHTO Balloting, which will take place  

during the summer of 2023. This support may include responding to comments from AASHTO committees and 

revision of the IMC test method. 

 

Task 1. Mechanical Rocker Test Procedure Evaluation (100% complete).  

Task 2. Interim Report (100% complete). 

Task 3. Standard Test Procedure Development (100% complete).  

Task 4. Standard Test Procedure Presentation (100% complete).  

Task 5. AASHTO Balloting Assistance (50% complete). Note that the AASHTO Committee on Pavement and 

Materials decided to officially vote on the provisional standardization of this IMC test protocol in November 

2022 and that concurrent AASHTO balloting won’t occur until the summer of 2023. We will stand by for 

directions from Clear Roads regarding a potential amendment. 

Task 6. Final Report (20% complete). 

SUMMARY OF ACTIVITIES EXPECTED TO BE PERFORMED NEXT QUARTER:  

The work in the coming quarter will consist of project management.  

STATUS AND COMPLETION DATE:  

The latest version of schedule is provided as follows. 
 

 

Task Current Task 

Start Date 

Current End Date 

for Task Approval 

 

Revised  Task 

Start Date 

Revised Due Date to 

Submit Draft 

Deliverables 

Revised End Date for 

Task Approval  

1 02/01/2020 02/28/2022 No change 

2 11/01/2020 02/28/2022 No change 

3 02/01/2021 04/30/2022 No change 

4 05/01/2022 09/30/2022 No change 

5 09/01/2022 12/31/2022 09/01/2022 07/31/2023 08/30/2023 

6 08/01/2021 02/28/2023 08/01/2021 07/31/2023 09/30/2023 

 
 


