
State Planning and Research Program 
Quarterly Report 

PROJECT TITLE: Weather Event Reconstruction and Analysis Tool  
 
OBJECTIVES: To design (Part 1) and develop (Part 2) an analysis tool that allows (Clear Roads) agencies to 
more quickly and easily reconstruct winter weather events.  
PERIOD COVERED: April 1 – June 30, 2017  
PARTICIPATING AGENCIES: Minnesota Department of Transportation and the Clear Roads Technical 
Advisory Committee 
PROJECT MANAGER:  
Debra Fick / Tom Peters 
 
LEAD AGENCY: Mn/DOT 
 
PRINCIPAL INVESTIGATOR:  
Chris Albrecht / Leigh Sturges  
(The Narwhal Group) 

SP&R PROJECT NO:  
 
MnDOT No. 1026089  
 
Federal Project No.  
TPF-5(218) 

PROJECT IS: 
 
           Planning 
     X    Research & Development  
           
                     

ANNUAL BUDGET: $57,549.20 PROJECT EXPENDITURES TO DATE: $9,687.89 
WORK COMPLETED: 

• Held kickoff teleconference with TAC on February 24, 2017 
• Completed and submitted meeting minutes to TAC 
• Conducted electronic survey of Clear Roads members 
• Completed and submitted draft and final list of data requirements for weather event reconstruction 
• Produced draft data source catalog 
• Held teleconference with TAC on May 26, 2017 
• Completed and submitted meeting minutes to TAC 
• Completed and submitted draft and final data source catalog 
 

SUMMARY OF ACTIVITIES EXPECTED TO BE PERFORMED NEXT QUARTER: 
• Hold third teleconference with TAC 
• Produce meeting minutes to TAC 
• Produce web tool proposal 
• Begin development of functioning web tool 

 
STATUS AND COMPLETION DATE: Currently working on Part 1, with Part 2 pending. Project is on 
schedule and on budget, with overall completion date of January 31, 2019, as stated in contract.  

 


