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ANNUAL BUDGET: $ 49,920.00 PROJECT EXPENDITURES TO DATE: $ 16,368.07 

WORK COMPLETED:  
• Submitted draft Literature Review memorandum (Task 1), incorporated TAC comments, and submitted 

final. 
• Compiled list of carbide specifications (part of Task 2). 

SUMMARY OF ACTIVITIES EXPECTED TO BE PERFORMED NEXT QUARTER:  
• Survey Clear Roads states and other agencies about carbide use (Task 2). 
• Survey carbide vendors and manufacturers about state of the industry (Task 2). 
• Submit draft deliverables for Task 2 for review, revise based on comments and issue final deliverables. 
• Begin data synthesis and analysis (Task 3). 

STATUS AND COMPLETION DATE:  Project proceeding according to schedule with an anticipated 
completion of January 2019.  Additional effort was required to incorporate TAC comments into the Literature 
Review deliverable.  We plan to be more efficient on remaining project tasks to stay within remaining project 
budget.  

 


