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OBJECTIVES: Provide systems-level guidance on the many new technologies available to evaluate road  

conditions in an integrated blueprint. Topics include emerging technologies, performance monitoring and 

overall investment recommendations.  

PERIOD COVERED:  April 1 to June 30, 2019  

PARTICIPATING AGENCIES: Minnesota Department of Transportation and the Clear Roads Technical 
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ANNUAL BUDGET: $45,155  

(Total project budget: $90,311.41)  

PROJECT EXPENDITURES TO DATE: $33,810.38 

WORK COMPLETED:  

 Finalized Literature Search 

 Drafted & circulated survey for review 

 

SUMMARY OF ACTIVITIES EXPECTED TO BE PERFORMED NEXT QUARTER:  

 Conduct survey 

 Document survey results 

 Conduct follow-up interviews 

 

STATUS AND COMPLETION DATE:  

Project completion date amended to June 20, 2020 to accommodate unexpected staff medical leave during Q4, 

2018 and Q1, 2019. Original project completion date was September 30, 2019.  

 


