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WORK COMPLETED:  
 

Project Management 

The PI has maintained regular communication with peer labs and with team members.  

 

Task 1. Literature review (100% complete).  

Task 2. Survey questions (100% complete).  

Task 3. Interviews and case studies (100% complete). During the last quarter, we addressed the final comments on Task 3 draft 

deliverable and finalized it. 

Task 4. Outreach to manufacturers (100% complete). During the last quarter, we submitted the draft Task 4 deliverable, received 

feedback from the project panel, and finalized the document by addressing the review comments. 

Task 5. Final synthesis report (100% complete). The draft Task 5 deliverable was submitted to the project panel on June 1, 2021 and 

a final webinar was conducted on June 10, 2021. The PI has since finalized the Final Synthesis Report. 

 

SUMMARY OF ACTIVITIES EXPECTED TO BE PERFORMED NEXT QUARTER:  
The section 508-compliant project final report will be submitted to Clear Roads before July 15, 2021. 

  

STATUS AND COMPLETION DATE:  
The revised project timeline (with the approved no-cost time extension) is shown as follows. We are on schedule. 

 

 

Task Current Task 

Start Date 

Current End Date 

for Task Approval 

 

Revised  Task 

Start Date 

Revised Due Date to 

Submit Draft 

Deliverables 

Revised End Date for 

Task Approval  

1 10/01/2019 2/28/2020 10/01/2019 1/31/2020 6/30/2020 

2 12/1/2019 4/30/2020 12/1/2019 5/30/2020 11/15/2020 

3 3/1/2020 8/31/2020 8/1/2020 1/30/2021 2/28/2021 

4 4/1/2020 9/30/2020 8/1/2020 2/28/2021 3/30/2021 

5 7/1/2020 12/31/2020 2/1/2021 4/30/2021 6/30/2021 

 


