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OBJECTIVES: Improve the capacity of DOTs and other transportation agencies to undertake and implement 

automated snowplow route optimization programs by: 

 Documenting technical requirements/considerations for route optimization 

 Providing standardized contract language for each technical requirement 

 Creating a complementary, non-technical, decision-support document explaining why each requirement 

is important and how it impacts route optimization contract deliverables 

PERIOD COVERED:  April 1, 2021 – June 30, 2021 

PARTICIPATING AGENCIES: Minnesota Department of Transportation and the Clear Roads Technical 

Advisory Committee  
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ANNUAL BUDGET: $73,514 PROJECT EXPENDITURES TO DATE: $ 58,166 

WORK COMPLETED:  

 Drafted Technical Requirements and Guidance Document (Task 4)  

SUMMARY OF ACTIVITIES EXPECTED TO BE PERFORMED NEXT QUARTER:  

 Delivery of final Technical Requirements and Guidance Document (Task 4) 

 Delivery of Vendor comments on Technical Requirements and Guidance Documents (Task 5)  

STATUS AND COMPLETION DATE:  

The project is on track to be completed on budget. Due to staff availability changes related to parental leave, the 

Project PI is working with the Program Manager to monitor the project delivery schedule and determine if a 

modification to the project end date will be required.  

 


