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OBJECTIVES: Gain a better understanding of available GPS/AVL products and vendors available for winter 
maintenance operations through a literature/product information search and survey. Develop a survey, 
equipment guide, a synthesis of policies, and a final report and presentation materials. 
PERIOD COVERED:  1/1/16 to 3/31/16 

PARTICIPATING AGENCIES: Minnesota Department of Transportation and the Clear Roads Technical 
Advisory Committee 
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ANNUAL BUDGET:  
$59,376.19 

PROJECT EXPENDITURES TO DATE:  
$52,611.01 

WORK COMPLETED:  
• Addressed comments from the subcommittee on the literature review and finalized document. 
• Addressed comments from the subcommittee on the equipment guide. Will finalize document after 

teleconference in March with subcommittee. 
• Draft synthesis of policies has been developed and will be submitted to subcommittee soon.  

SUMMARY OF ACTIVITIES EXPECTED TO BE PERFORMED NEXT QUARTER:  
• Finalize equipment guide. 
• Finalize synthesis of policies and impacts. 
• Develop final report and PowerPoint presentation materials. 
• Present webinar and finalize project. 

STATUS AND COMPLETION DATE:  
• Approximately 85% complete with all tasks as of 3/31/16.  
• Will establish intermediate goals with the subcommittee to facilitate completion of all tasks. 

 


