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WORK COMPLETED:  
 
Task 0. Project Management 
A kick-off meeting was held with the project panel via teleconference on Dec 22, 2015 to discuss the proposed work and 
next steps, and receive comments and suggestions from the panel. Management efforts in the quarter included 
coordinating with the subcontractors and project liaison. 
 
Task 1: Literature review (95% completed) 
The research team developed the Task 1 Literature Review which was submitted to the project panel for review on 
March 31, 2016. A meeting with the project panel to discuss the deliverable is scheduled for late April, and any 
requested changes will made and submitted for review. 
 
Task 2: Web-based Survey (15% completed) 
The draft survey questionnaire is currently being developed based on information gained from the Task 1 Literature 
Review. 
 
Task 3. Analysis and Documentation (0% completed) 
 
Task 4. Report Development (0% completed) 
 
Task 5. Final Presentation (0% completed) 
 
SUMMARY OF ACTIVITIES EXPECTED TO BE PERFORMED NEXT QUARTER:  
In the next quarter activities will include developing the survey questionnaire, review of the online survey tool, and 
sending out of the survey.  A meeting with the project panel will be held to discuss the Task 1 Literature Review and 
developed survey questions. We will work to address any comments from the project panel in the next quarter.  
 
STATUS AND COMPLETION DATE:  
The project is on schedule and on budget. Deliverables are due Dec. 31, 2016. Contract end date is Feb. 28, 2017.  

 


