
State Planning and Research Program 
Quarterly Report 

PROJECT TITLE:  Developing a Training Video and Manual for Best Practices and Techniques in Clearing 
Different Interchange configurations and Other Geometric Layouts 
 
OBJECTIVES: To provide comprehensive, clear, and concise training materials (videos, manual, and 
reference cards) based on best practices for snow removal and ice control on interchange and intersection 
layouts that are applicable for agencies of any size and in all regions of the U.S. and Canada. 
PERIOD COVERED:  January 1, 2018- March 31, 2018 

PARTICIPATING AGENCIES: Minnesota Department of Transportation and the Clear Roads Technical 
Advisory Committee  
 
PROJECT MANAGER:  
Debra Fick/ Tom Peters 
 
LEAD AGENCY: Mn/DOT 
 
 
PRINCIPAL INVESTIGATOR:   
Yan Qi, Southern Illinois University – 
Edwardsville 
 

SP&R PROJECT NO: 
MnDOT Contract No. 
06740 
 
Federal Project Number: 
TPF-5(218)  

PROJECT IS: 
 
           Planning 
    X      Research & Development  
           
                     

ANNUAL BUDGET: $113,619.00 PROJECT EXPENDITURES TO DATE: $70,416.41 

WORK COMPLETED:  
• Revising the training video, reference cards, and practice manual based on comments from project 

committee.  
 

SUMMARY OF ACTIVITIES EXPECTED TO BE PERFORMED NEXT QUARTER:  
• Complete the reference cards; 
• Complete the practice manual; 
• Complete the training video; 
• Final webinar.  

 
STATUS AND COMPLETION DATE:  
The project is on schedule according to the revised timeline and will be completed by May 2018.  

 


