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WORK COMPLETED:  

 Continue writing standard specifications and prepare CAD drawings (Task 4). 

 

SUMMARY OF ACTIVITIES EXPECTED TO BE PERFORMED NEXT QUARTER:  

 Submit draft Standard Specifications and CAD Drawings technical memorandum (Task 4). 

 Schedule conference call with the TAC to discuss Task 4 memorandum 

 

STATUS AND COMPLETION DATE:  Similar to last quarter, the completion of Task 4 has taken 

significantly longer than anticipated because our subconsultant (Kirchner & Associates) has encountered delays 

beyond his control. The completion date of 10/31/2019 needs be extended through a no-cost amendment, we 

will start the paperwork for this change. Our sub will have a very small role in the final task of the project (Task 

5) so we do not anticipate needing additional time to complete this task.  

 


