

**State Planning and Research Program
Quarterly Report**

PROJECT TITLE: Training Video for the Implementation of Liquid-Only Plow Routes

OBJECTIVES: Provide literature search, online survey, create an updated quick reference guide, two videos (one a 20 minute training video, the other a 4-5 minute summary/benefits video), final report, and webinar.

PERIOD COVERED: 1/1/2018 – 3/31/2018

PARTICIPATING AGENCIES: Minnesota Department of Transportation and the Clear Roads Technical Advisory Committee

PROJECT MANAGER:
Debra Fick/ Tom Peters

SP&R PROJECT NO:
MnDOT No. 1026088

PROJECT IS:

LEAD AGENCY: MnDOT

Federal No. TPF-5(218)

Planning
 Research & Development

PRINCIPAL INVESTIGATOR:
Chad Seaman

TOTAL BUDGET:
\$69,284.66

PROJECT EXPENDITURES TO DATE (thru 3/31/2018):
\$45,481.89

WORK COMPLETED:

- 1.0 Literature Search
- 2.0 Survey of Practice
- 3.0 Clear Roads Quick Reference Guide
- 4.0 Video Script Concept and Filming Plan
- 5.0 Shot and Collect Footage
- 6.0 Final Video Script
- 7.0 Product Video
- 10.0 High Resolution Action Footage

SUMMARY OF ACTIVITIES EXPECTED TO BE PERFORMED NEXT QUARTER:

- 8.0 Final Report and Webinar

STATUS AND COMPLETION DATE: The project is on schedule and expected to be complete by June 30, 2018.